

**PRODUCT DESIGN AND TECHNOLOGY
VCE YEAR 12
FOLIO TIMELINE 2018**

STEP	WEEK COMPLETED BY
1. END USER/S PROFILE	1
2. END USER/S CONSULTATION	1
3. RESEARCH	1
4. DEVELOPMENT OF IDEAS	1
• WEEK 5	UNIT 3 OUTCOME 1 SAC 1 01 March
5. DESIGN BRIEF	2,3
6. DESIGN OPTIONS, EVALUATION CRITERIA, CLIENTS FEEDBACK, COST ESTIMATE	4,5
7. PREFERRED OPTION	6
8. WORKING DRAWINGS, MATERIALS TEST	7
9. EVALUATION CRITERIA (2 TABLES – FINISHED PRODUCT and DESIGN, PLANING, PRODUCTION)	8,9
10. PLANNING AND PRODUCTION, PRODUCTION PLAN, TIMELINE (PREDICTED and ACTUAL),RISK ASSESSMENT	10
	Term 2 week 1
• WEEK 11	UNIT 3 OUTCOME 3 SUBMIT FOLIO FOR ASSESSMENT 19 APRIL
	UNIT 3 OUTCOME 2 SAC 2
11. TESTING	Term 2 week 5
• WEEK 24	UNIT 4 OUTCOME 1 SAC 3 9 AUGUST
12. RECORD OF PROGRESS, JOURNAL WITH MODIFICATIONS	1 SEPTEMBER
13. PRODUCT FEATURE PRESENTATION	15 TH SEPTEMBER
15 EVALUATING THE FINAL PRODUCT	15 TH SEPTEMBER
16 EVALUATING THE DESIGN, PLANNING AND PRODUCTION PROCESS	15TH SEPTEMBER 15/09/2018